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 SUPERFUND CONFIDENTIAL BUSINESS INFORMATION 
 
All or a portion of the attached document is claimed to be confidential 
business information by the submitter pursuant to CERCLA, as amended, ' 
104.  Unless and until EPA makes a determination that the document is not 
confidential business information, it must be treated as such. 
 
Any person handling or using the attached document in any way is 
responsible for preventing unauthorized disclosure while in his or her 
possession.  '1905 of title 18 of the United States Code and CERCLA, as 
amended, '104(e)(7)(B) provide penalties for disclosure of confidential 
business information.  They include criminal penalties and adverse 
personnel actions. 
 
The document may not be disclosed further or copied by you except as 
authorized by The Superfund CBI Manual.  If you have any questions 
concerning the appropriate handling of this document, please contact the 
attorney assigned to this case or the Office of Regional Counsel, EPA, 
Region 9. 
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EP-S9-08-04  
MONTHLY STATUS REPORT 

for 
Omega OU02 RI/FS 

 
Reporting Period: 03-27-10 through 04-30-10  

Task Order Period of Performance: 02-06-09 through 12-31-10 
Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault 
CH2M HILL Project No.: 386743 Project Manager: Tom Perina 
 
A. Expenditure Limit 

$1,042,239.94 (78.69 %) of the Task Order Ceiling ($1,324,489.00) has been expended.  
B. Activities Performed During Reporting Period 

This section presents a description of activities performed on each task. Note: Report 1 contains by task, names 
of staff, labor category, and number of hours worked for each individual.  
Task 1 - Project Planning and Support (PP) 
• The Project Manager with the help of the Project Scientist, Procurement Specialist, and support staff 

performed routine project management activities including cost and budget tracking, and monthly 
reporting.  

• The Sr. Reviewer reviewed cost tracking and project schedule.  
Task 2 - Community Involvement (CR) 
• Two Community Involvement Specialists and the Project Manager prepared for a public meeting in 

June.  
Task 3 - Field Investigation / Data Acquisition (FI) 
• The Project Scientist performed IDW coordination and scanned field paperwork from sampling. 
• The Database Specialist filed field records. 
• The Administrative Assistant converted documents to PDF for the Project Scientist. 
• The Procurement Specialist revised subcontractor’s purchase order for invoicing.   
• The Project Manager coordinated field activities.  
Task 5 - Analytical Support and Data Validation (AN) 
• The Project Manager and Project Scientist coordinated validation of groundwater samples. 
• Two Staff Scientists and two Database Specialists created CDs with database files for EPA records. 
• The Procurement Specialist created and revised subcontractor purchase order.   
Task 6 - Data Evaluation (DE) 
• The Project Manager, Sr. Engineer, and Project Hydrogeologist reviewed McKesson comment letter and 

associated reports, and WDI data. 
• The Project Manager reviewed reports for facilities identified as potential sources of contamination. 
• The Project Scientist and Administrative Assistant reviewed ownership history of MW-31 area.  
• The Sr. Technician assisted with the document review. 
• NOTE: In February, Project Hydrogeologist inadvertently charged thirty one (31) hours to Task 11.01 

instead of to Task 6.01 for the preparation of the TCE memorandum. The transfer of thirty one (31) 
hours is reflected in this month’s invoice.   

Task 7 - Risk Assessment (RA) 
• The Project Manager and Staff Toxicologist reviewed the risk scoping on the project and prepared a 

cumulative risk assessment for Alternative 6. 

Task 8 - Treatability Study / Pilot Testing (TT) 
No Activity 

Task 9 - Remedial Investigation Report (RR) 
• The Project Manager revised the Remedial Investigation report to address comments from EPA, NRRB, 

DTSC, and PRPs, and to include information from additional facilities. 
• The Staff Engineer, Sr. Technician, and three GIS Specialists assisted the report revision. 
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• The Project Scientist and Sr. Technician made changes to appendices F and G in the Remedial 
Investigation report. 

• The Sr. Reviewer reviewed Sections 4 through 6 and Appendix I.3 of the Remedial Investigation report. 

Task 10 - Remedial Alternatives Screening (RS) 
No Activity. 

Task 11 - Remedial Alternatives Evaluation (RE) 
• The Project Manager, Sr. Engineer, two Staff Toxicologists, Project Hydrogeologist, and Project Scientist 

revised Section 3 of the FS. 
• The Staff Toxicologist and Project Manager attended a teleconference with EPA regarding cumulative 

risk assessment for Alternative 6. 
• NOTE: In February, Project Hydrogeologist inadvertently charged thirty one (31) hours to Task 11.01 

instead of to Task 6.01 for the preparation of the TCE memorandum. The transfer of thirty one (31) 
hours is reflected in this month’s invoice.   

Task 12 - FS Report (FS) 
• The Project Manager revised the FS report and coordinated final report production. 

Task 13 - Post RI/FS Support (PR) 
• The Project Manager, Sr. Engineer, Project Scientist, and Technical Editor revised the draft Proposed 

Plan for OU2. 

Task 15 - Task Order Closeout (CO) 
No Activity 

C. Scope, Schedule, and Budget Variances 
None  

D. Budget Notification and Forecasting 
None 



SUMMARY OF COSTS BY TASK
038-RICO-09BCTask Order No.: EP S9 08 04EPA Contract No.:

09/24/2008Contract Date:
April, 2010Reporting Month:

3/27/2010Period:

Task No. Task Name
Current Month Cumulative Cost-to-Date WP Budget Remaining

OMEGA OU02 RI/FS Task Order Name:

4/30/2010through

Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
Client

Task No.

Invoice Number: 15

PP.02 WPA 0 35 31 -45,680.58 5,349.00 -331.580.001
PP.03 PROJECT MANAGEMENT 20 151 264 11326,830.53 40,601.00 13,770.472,586.151
PP.04 SITE SPECIFIC PLANS 0 64 172 1089,733.10 22,208.00 12,474.900.001

CR COMMUNITY INVOLVEMENT 9 19 80 612,984.13 12,740.00 9,755.871,269.862
FI FIELD INVESTIGATION/DATA ACQUISITION 11 1,522 1,579 57297,477.28 347,626.00 50,148.729,771.193
AN ANALYTICAL SUPPORT/DATA VALIDATION 34 97 410 31313,927.22 58,754.00 44,826.784,487.635
DE DATA EVALUATION 86 1,195 1,484 290191,201.36 219,515.00 28,313.6414,428.176
RA RISK ASSESSMENT 3 3 4 1430.98 545.00 114.02430.987
TT TREATABILITY STUDY/PILOT TESTING 0 0 282 2820.00 88,414.00 88,414.000.008
RR RI REPORT 74 351 269 -8248,775.75 36,585.00 -12,190.7512,958.489
RS REMEDIAL ALTERNATIVES DEVELOPMENT 

AND SCREENING
0 877 914 37147,439.61 147,446.00 6.390.0010

RE REMEDIAL ALTERNATIVES EVALUATION 4 1,234 871 -363217,929.59 145,251.00 -72,678.591,665.5411
FS FS REPORT 5 269 294 2546,276.77 45,384.00 -892.771,025.2012
PR POST RI/FS SUPPORT 51 176 764 58833,553.09 149,731.00 116,177.9110,217.1913
CO TASK ORDER CLOSEOUT 0 0 36 360.00 4,340.00 4,340.000.0015

Totals: 297 5,993 7,454 1,4611,042,239.99 1,324,489.00 282,249.0158,840.39

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION



 



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.00HARTLEY, JAMES D Principal Engineer/Scientist/Specialist
3.00SINGH, UDAI PRATAP

1.00 3.00CHUANG, YUEH Senior Engineer/Scientist/Specialist
1.00GRIGORIEFF, MIKE 

6.00 147.00PERINA, TOMAS 
6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

2.00 9.00JABLONSKI, DANIEL R
9.00KEENE, EMILY 
2.00MERCHANT, BARBARA 
4.50ANHORN, REBECCA Staff Engineer/Scientist/Specialist

1.00 1.00NGUYEN, CRYSTAL 
0.90BEATTIE, MARIAN Administrative and Clerical

0.70 2.50CLARK, SUSAN ELAINE
1.30DAISEY, SHANNON 

9.10 24.90ESQUIVEL, ROSA I
3.70JENSEN, NANCY KEATING
0.90RICHARDSON, SHELLY 

19.80 2,586.15 220.70 38,568.85 467.00 68,158.00TOTAL, PRIME DIRECT LABOR

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
3.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist
3.00 459.93TOTAL, TEAM SUB DIRECT LABOR

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
25.50GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

0.50LOPEZ, SARAH Senior Technician
0.40LOPEZ, DAVID Administrative and Clerical
0.50NANDA, NIDHI

26.90 2,940.42TOTAL, TEAM SUB DIRECT LABOR

Page 3Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

19.80 2,586.15 250.60 41,969.20 467.00 68,158.00SUBTOTAL, DIRECT LABOR
275.01SUBTOTAL, DIRECT COSTS(Non_labor)

2,586.15 42,244.21 68,158.00SUBTOTAL, TASK 1 COSTS

Page 4Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
2.00 9.00PERINA, TOMAS Senior Engineer/Scientist/Specialist
0.80 1.00FREEMAN, KELLIE DEANE Project Engineer/Scientist/Specialist

1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
6.50 8.00HSU, NANCY 
9.30 1,269.86 19.00 2,984.13 80.00 11,386.00TOTAL, PRIME DIRECT LABOR

Page 5Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

9.30 1,269.86 19.00 2,984.13 80.00 11,386.00SUBTOTAL, DIRECT LABOR
1,354.00SUBTOTAL, DIRECT COSTS(Non_labor)

1,269.86 2,984.13 12,740.00SUBTOTAL, TASK 2 COSTS

Page 6Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
2.00ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist
3.00BLASCO, JOHN CALVERT
2.00CAVIL, RICHARD 

1.00 106.00PERINA, TOMAS 
7.00 233.00JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist

4.00MEKURIA, TEWODROS 
5.00SKEITH, BRIAN P
4.00SUN, KERANG 

136.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist
176.00HERNANDEZ, ROBERT 

17.00MATHUR, VIKAS 
31.00MAYRY, MATTHEW 

1.00 16.00NGUYEN, CRYSTAL 
123.00OCKERMAN, JEFF 

10.00RISAT, TEDROS 
44.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist
25.00OVIEDO, MIGUEL A.

2.10FOXWORTHY, TERRY Senior Technician
11.00LADEAU, MICHAEL 

0.50MAYER, KEVIN F
0.50STREHLOW, ROBERT W
0.50VOLLMAR, GERALD ANDREW

235.00PALM, MICHAEL SCOTT Technician
3.20CIZAN, KIM Administrative and Clerical

Page 7Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

0.20 0.20CLARK, SUSAN ELAINE
1.10DAISEY, SHANNON 
0.50ESQUIVEL, ROSA I
0.20HILL, JARED 
2.00LANCE, JOEL 
2.70MEIDL, JOHN BENEDICT

9.20 1,430.67 1,196.50 142,249.90 1,579.00 176,585.00TOTAL, PRIME DIRECT LABOR

Page 8Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
15.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist
15.00 2,299.65TOTAL, TEAM SUB DIRECT LABOR

Page 9Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
3.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
2.00DUNCAN, DAVID FARLEY
5.00LEE, ELAINE CHAN

10.00 1,129.70TOTAL, TEAM SUB DIRECT LABOR

Page 10Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
219.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

1.80 8.50LOPEZ, SARAH Senior Technician
1.80 215.80 227.80 25,236.37TOTAL, TEAM SUB DIRECT LABOR

Page 11Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CFEST INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
73.00JUNG, HUN Senior Technician
73.00 8,554.87TOTAL, TEAM SUB DIRECT LABOR

Page 12Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

11.00 1,646.47 1,522.30 179,470.49 1,579.00 176,585.00SUBTOTAL, DIRECT LABOR
8,124.72 118,006.79 171,041.00SUBTOTAL, DIRECT COSTS(Non_labor)
9,771.19 297,477.28 347,626.00SUBTOTAL, TASK 3 COSTS

Page 13Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
2.00 23.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

11.00 24.00JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist
4.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist

2.00 6.00NGUYEN, CRYSTAL 
0.50 0.50POWERS, KIMBERLY 

3.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist
1.50 1.50BAILEY, TRAVIS Senior Technician
1.00 1.00CLARK, SUSAN ELAINE Administrative and Clerical
0.80 0.80LANCE, JOEL 

0.50PRENTICE, BRITTANY 
18.80 2,730.61 64.30 10,225.85 410.00 58,754.00TOTAL, PRIME DIRECT LABOR

Page 14Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
8.00 17.00MADER, SARAH Staff Engineer/Scientist/Specialist
8.00 903.76 17.00 1,920.49TOTAL, TEAM SUB DIRECT LABOR

Page 15Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
8.40GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

7.00 7.00LOPEZ, SARAH Senior Technician
7.00 839.23 15.40 1,766.85TOTAL, TEAM SUB DIRECT LABOR

Page 16Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

33.80 4,473.60 96.70 13,913.19 410.00 58,754.00SUBTOTAL, DIRECT LABOR
14.03 14.03SUBTOTAL, DIRECT COSTS(Non_labor)

4,487.63 13,927.22 58,754.00SUBTOTAL, TASK 5 COSTS

Page 17Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

1.00CHUANG, YUEH 
8.00 8.00GRIGORIEFF, MIKE 

18.00 356.00PERINA, TOMAS 
34.00TURNER, ALTA 

3.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
3.00 55.00JABLONSKI, DANIEL R

52.00 426.00SUN, KERANG 
1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

33.00MADER, SARAH 
2.00MAYRY, MATTHEW 
3.00NGUYEN, CRYSTAL 
8.80POWERS, KIMBERLY 
5.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist
1.00BAILEY, TRAVIS Senior Technician

0.20 0.20FRANCUZ, KIMBERLEY A
2.00 4.70CLARK, SUSAN ELAINE Administrative and Clerical

0.50DAISEY, SHANNON 
3.00MCNARY, PATRICIA 

83.20 14,129.02 945.20 162,501.89 1,484.00 219,515.00TOTAL, PRIME DIRECT LABOR

Page 18Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
4.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
5.50DODS, DEVON

1.00 22.00MADER, SARAH
1.00 112.97 31.50 3,558.56TOTAL, TEAM SUB DIRECT LABOR

Page 19Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
86.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist
36.50MA, TAIN-SHING

122.80 13,639.55TOTAL, TEAM SUB DIRECT LABOR

Page 20Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CFEST INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.50 95.00JUNG, HUN Senior Technician
1.50 179.84 95.00 11,195.16TOTAL, TEAM SUB DIRECT LABOR

Page 21Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

85.70 14,421.83 1,194.50 190,895.16 1,484.00 219,515.00SUBTOTAL, DIRECT LABOR
6.34 306.20SUBTOTAL, DIRECT COSTS(Non_labor)

14,428.17 191,201.36 219,515.00SUBTOTAL, TASK 6 COSTS

Page 22Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



7 RARISK ASSESSMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.00 1.00PERINA, TOMAS Senior Engineer/Scientist/Specialist
2.00 2.00KEDAN, GOLAN Staff Engineer/Scientist/Specialist
3.00 430.98 3.00 430.98 4.00 545.00TOTAL, PRIME DIRECT LABOR

Page 23Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



7 RARISK ASSESSMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

3.00 430.98 3.00 430.98 4.00 545.00SUBTOTAL, DIRECT LABOR
430.98 430.98 545.00SUBTOTAL, TASK 7 COSTS

Page 24Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



8 TTTREATABILITY STUDY / PILOT TESTINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

282.00 38,631.00SUBTOTAL, DIRECT LABOR
49,783.00SUBTOTAL, DIRECT COSTS(Non_labor)
88,414.00SUBTOTAL, TASK 8 COSTS

Page 25Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.00 6.00CHUANG, YUEH Senior Engineer/Scientist/Specialist

47.00 132.00PERINA, TOMAS 
4.00TURNER, ALTA 
4.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

3.00 17.00JABLONSKI, DANIEL R
11.00SUN, KERANG 

1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
1.00DODS, DEVON 
1.00KEDAN, GOLAN 

0.30 0.30POWERS, KIMBERLY 
2.00 2.00FRANCUZ, KIMBERLEY A Senior Technician

49.00KERRIDGE, BENJAMIN Technician
2.20CLARK, SUSAN ELAINE Administrative and Clerical

14.30DIAZ, FROILAN 
0.20HILL, JARED 
4.00JENSEN, NANCY KEATING

17.50LANCE, JOEL 
41.10MCNARY, PATRICIA 

53.30 10,586.11 307.60 43,425.76 269.00 36,585.00TOTAL, PRIME DIRECT LABOR

Page 26Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.00 2.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

10.00 10.00DODS, DEVON
4.00 4.00O MALLEY, ANDREW J

15.00 1,694.55 16.00 1,807.52TOTAL, TEAM SUB DIRECT LABOR

Page 27Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
21.00GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

6.00 6.00MA, TAIN-SHING
6.00 677.82 27.00 2,996.85TOTAL, TEAM SUB DIRECT LABOR

Page 28Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

74.30 12,958.48 350.60 48,230.13 269.00 36,585.00SUBTOTAL, DIRECT LABOR
545.62SUBTOTAL, DIRECT COSTS(Non_labor)

12,958.48 48,775.75 36,585.00SUBTOTAL, TASK 9 COSTS

Page 29Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



10 RSREMEDIAL ALTERNATIVES SCREENINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

877.40 147,099.28 914.00 147,281.00SUBTOTAL, DIRECT LABOR
340.33 165.00SUBTOTAL, DIRECT COSTS(Non_labor)

147,439.61 147,446.00SUBTOTAL, TASK 10 COSTS

Page 30Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
9.00FAVARA, PAUL J Principal Engineer/Scientist/Specialist

10.00BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist
29.00CHUANG, YUEH 
12.00DAVIS, HAL A

12.00 325.00GRIGORIEFF, MIKE 
15.00 303.00PERINA, TOMAS 

2.00TOWELL, DAVID G
1.00TURNER, ALTA 
6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

10.00DOMBOVARY, STEPHEN PAUL
68.00HANSON, SUSAN E

1.00 1.00JABLONSKI, DANIEL R
-30.00 256.00SUN, KERANG 

30.90ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist
3.00 3.00GOWADIA, NEHA 

12.00HUME, JILLIAN 
2.00 2.00KEDAN, GOLAN 

11.40LARSON, M LYN
6.00POWERS, KIMBERLY 

32.00RISAT, TEDROS 
6.20BAILEY, TRAVIS Senior Technician

15.50LAMONT, WENDY 
3.00SEIFERT, BARBARA 
1.30VOLLMAR, GERALD ANDREW

Page 31Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

1.00WILCOX, DWIGHT 
13.70WRIGHT, LINDA A

3.00 1,552.57 1,170.00 209,863.65 871.00 145,022.00TOTAL, PRIME DIRECT LABOR

Page 32Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
2.00MAH-HING, GREGORY K Principal Engineer/Scientist/Specialist
6.00STEVENS, BRUCE L Senior Engineer/Scientist/Specialist
8.00 1,700.98TOTAL, TEAM SUB DIRECT LABOR

Page 33Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
6.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

1.00 9.00MADER, SARAH
1.00 112.97 15.00 1,694.55TOTAL, TEAM SUB DIRECT LABOR

Page 34Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
41.00MA, TAIN-SHING Staff Engineer/Scientist/Specialist
41.00 4,527.63TOTAL, TEAM SUB DIRECT LABOR

Page 35Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

4.00 1,665.54 1,234.00 217,786.81 871.00 145,022.00SUBTOTAL, DIRECT LABOR
142.78 229.00SUBTOTAL, DIRECT COSTS(Non_labor)

1,665.54 217,929.59 145,251.00SUBTOTAL, TASK 11 COSTS

Page 36Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
6.00CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist
2.00CHUANG, YUEH Senior Engineer/Scientist/Specialist

96.00GRIGORIEFF, MIKE 
5.00 53.00PERINA, TOMAS 

10.60HANSON, SUSAN E Project Engineer/Scientist/Specialist
14.00SANDERS, BEVERLY 

7.00SUN, KERANG 
3.00ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist
4.50NELSON, PAMELA 
0.30RATHER, MICHELLE 

16.70LAMONT, WENDY Senior Technician
0.40VOLLMAR, GERALD ANDREW

35.30WRIGHT, LINDA A
17.00LANCE, JOEL Administrative and Clerical

5.00 1,025.20 265.80 45,111.43 294.00 43,813.00TOTAL, PRIME DIRECT LABOR

Page 37Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
3.20GALLES, JENNIFER M Staff Engineer/Scientist/Specialist
3.20 353.38TOTAL, TEAM SUB DIRECT LABOR

Page 38Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

5.00 1,025.20 269.00 45,464.81 294.00 43,813.00SUBTOTAL, DIRECT LABOR
811.96 1,571.00SUBTOTAL, DIRECT COSTS(Non_labor)

1,025.20 46,276.77 45,384.00SUBTOTAL, TASK 12 COSTS

Page 39Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
24.00 48.00GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist
23.00 92.00PERINA, TOMAS 

3.00BROWN, CHERYL Project Engineer/Scientist/Specialist
0.70 1.40HANSON, SUSAN E

11.00JABLONSKI, DANIEL R
3.00 4.00SUN, KERANG 

3.00GOWADIA, NEHA Staff Engineer/Scientist/Specialist
1.00LAMONT, WENDY Senior Technician
3.40WRIGHT, LINDA A

50.70 10,217.19 166.80 32,536.36 764.00 147,027.00TOTAL, PRIME DIRECT LABOR

Page 40Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
9.00MA, TAIN-SHING Staff Engineer/Scientist/Specialist
9.00 1,016.73TOTAL, TEAM SUB DIRECT LABOR

Page 41Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

50.70 10,217.19 175.80 33,553.09 764.00 147,027.00SUBTOTAL, DIRECT LABOR
2,704.00SUBTOTAL, DIRECT COSTS(Non_labor)

10,217.19 33,553.09 149,731.00SUBTOTAL, TASK 13 COSTS

Page 42Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



15 COTASK ORDER CLOSEOUTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

36.00 4,340.00SUBTOTAL, DIRECT LABOR
4,340.00SUBTOTAL, TASK 15 COSTS

Page 43Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



    TASK ORDER TOTALS ALL TASKS     

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
ALL FIRMS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

 
TASK ORDER TOTAL, DIRECT COSTS

296.60 50,695.30 5,992.90 921,797.27 7,454.00 1,097,642.00TOTAL, DIRECT LABOR
6,665.18 45,507.10 45,015.00TOTAL, OTHER DIRECT COSTS
1,245.91 11,413.05 18,058.00TOTAL, TRAVEL

225.00 61,079.39 157,475.00TOTAL, SUBPOOL
9.00 2,443.18 6,299.00TOTAL, SUBPOOL PROFIT

58,840.39 1,042,239.99 1,324,489.00TASK ORDER TOTAL
198.38 173.91 Average Hourly Rate

1,324,489.00 Expenditure Limit Dollars

Page 44Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

CH2M HILL INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 2,007.51 9,466.87
Field Equipment 0.00 3,712.20
Mail/Courier/Freight 954.67 20,243.10
Other 3,703.00 11,509.17
Reproduction 0.00 175.07

6,665.18Total, CH2M HILL INC ODCs 45,106.41

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

E2 CONSULTING ENGINEERS INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 400.69
0.00Total, E2 CONSULTING ENGINEERS INC ODCs 400.69

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

REPORT 1A Task Order Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

002Operable Unit:

Performance Based: No

BASEContract Period:

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

0.00853.82PALM, MICHAEL SCOTT  Mira Loma, CA  Whittier , CA 3/4/2010 3/16/2010 0.00 312.09 1,165.91 Groundwater sampling- Auto Rental Receipt date 3-3
0.0043.00JABLONSKI, DANIEL R  Los Angeles, CA  Whittier, CA 3/9/2010 3/9/2010 0.00 0.00 43.00 Field Investigation
0.0037.00JABLONSKI, DANIEL R  Los Angeles, CA  Whittier, CA 4/12/2010 4/12/2010 0.00 0.00 37.00 Field Investigation
0.00933.82 0.00 312.09 1,245.91Total, CH2M HILL INC Travel Costs

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



 



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL, INC.
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12/31/10

Current Month

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Current Month

  FEESTRAVEL

1 PP 2,586.15 2,586.15
2 CR 1,269.86 1,269.86
3 FI 225.001,646.47 9,762.191,245.916,644.81
5 AN 4,473.60 4,487.6314.03
6 DE 14,421.83 14,428.176.34
7 RA 430.98 430.98
9 RR 12,958.48 12,958.48

11 RE 1,665.54 1,665.54
12 FS 1,025.20 1,025.20
13 PR 10,217.19 10,217.19

Task Order Subtotal

Subpool Profit

TOTAL

9.00

6,665.18 1,245.91 225.00 9.00 58,840.3950,695.30

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL, INC.
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

3/27/10
4/30/10
5/20/10
15
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12/31/10

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Cumulative Month

  FEESTRAVEL

1 PP 41,969.20 42,244.21275.01
2 CR 2,984.13 2,984.13
3 FI 61,079.39179,470.49 295,034.1010,061.1044,423.12
5 AN 13,913.19 13,927.2214.03
6 DE 190,895.16 191,201.36251.5454.66
7 RA 430.98 430.98
9 RR 48,230.13 48,775.75242.05303.57

10 RS 147,099.28 147,439.61233.80106.53
11 RE 217,786.81 217,929.59142.78
12 FS 45,464.81 46,276.77624.56187.40
13 PR 33,553.09 33,553.09

Task Order Subtotal

Subpool Fee

TOTAL

2,443.18

45,507.10 11,413.05 61,079.39 2,443.18 1,042,239.99921,797.27

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



Standard Form 1034 VOUCHER NO.
September 1973

4 Treasury FRM 2000
1034-115

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY 20-May-10
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-S9-08-04
Research Triangle Park, NC  27711 REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.O. Box 27-100
AND Kansas City, MO  64180-0100 DATE INVOICE RECEIVED

ADDRESS
Account #233-223-6 DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER

NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)

Architect-Engineering, technical

and management services for

3/27/2010 Response Action Contract

to FOR TASK ORDER 038 REGION 9

4/30/2010 Cost $58,840.39

OPTION PERIOD BASE INVOICE Fee $0.00

Total $58,840.39
"I certify: that all payments requested are appropriate and in

accordance with the agreement set forth in the contract;  that

payments have been made to all construction subcontractors from

previous payments and that timely payments will be made from

proceeds covered by this certification."

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

COMPLETE =$ =$1.00
PARTIAL BY2

FINAL
PROGRESS TITLE Amount verified:correct for
ADVANCE (Signature or initials)

Persuant to authority vested in me, I certify that this voucher is correct and proper for payment.

_______ __________________________________ ___________________________
(Date) (Authorized Certifying Officer) 2 (Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)

CASH DATE PAYEE3

$
1 When stated in foreign currency, insert name of currency. PER
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
  wise the approving officer will sign in the space provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
  or corporate name, as well as the capacity in which he signs, must appear.  For example:  "John Doe Company, per TITLE
  John Smith Secretary", or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE:  1978-261-647/3606

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

P
A

ID
 B
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US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02
RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC
P. O. BOX  27-100
KANSAS CITY, MO 64180

Task Order No.:  038-RICO-09BC
OMEGA OU02 RI/FS Voucher No.             15

MAJOR COST ELEMENTS: AMOUNTS
CumulativeCurrentCumulative

HOURS
CurrentLabor Category

$0.00 $7,661.410.0 33.0Principal Engineer/Scientist/Specialist
$34,036.64 $457,711.30166.0 2,256.0Senior Engineer/Scientist/Specialist

$8,390.94 $221,812.2153.5 1,429.0Project Engineer/Scientist/Specialist
$5,569.43 $161,764.4849.3 1,455.9Staff Engineer/Scientist/Specialist

$0.00 $6,354.810.0 77.0Junior Engineer/Scientist/Specialist
$1,678.47 $35,861.5714.0 303.0Senior Technician

$0.00 $19,341.320.0 284.0Technician
$1,019.82 $11,290.1713.8 155.0Administrative and Clerical

$921,797.27$50,695.30296.6 5,992.9TOTAL LABOR
$6,665.18 $45,507.10Other ODCs
$1,245.91 $11,413.05Travel

$225.00 $61,079.39Subpool

$117,999.54$8,136.09TOTAL NON-LABOR

$2,443.18$9.00Subpool Profit

$1,042,239.99$58,840.39TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER $58,840.39

CH2M HILL INC $54,103.45 $933,456.84
CH2M Hill Affiliates $0.00 $4,460.56

Reporting Period From:  03/27/2010 To: 04/30/2010

Team Subcontracts
CFEST INC $179.84 $20,094.33
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $2,824.25 $10,110.82
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $1,732.85 $74,117.44
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00

Total Team Subcontracts $4,736.94 $104,322.59

$58,840.39 $1,042,239.99TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information *** Prj# 386743

Substitute for 
Form 1035

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

PERSONAL Region 9 Billing No.: 016


	Expenditure Limit $1,042,239.94 (78.69 %) of the Task Order Ceiling ($1,324,489.00) has been expended.
	Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	The Project Manager with the help of the Project Scientist, Procurement Specialist, and support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	The Sr. Reviewer reviewed cost tracking and project schedule.
	Task 2 - Community Involvement (CR)
	Two Community Involvement Specialists and the Project Manager prepared for a public meeting in June.
	Task 3 - Field Investigation / Data Acquisition (FI)
	The Project Scientist performed IDW coordination and scanned field paperwork from sampling.
	The Database Specialist filed field records.
	The Administrative Assistant converted documents to PDF for the Project Scientist.
	The Procurement Specialist revised subcontractor’s purchase order for invoicing.
	The Project Manager coordinated field activities.
	Task 5 - Analytical Support and Data Validation (AN)
	The Project Manager and Project Scientist coordinated validation of groundwater samples.
	Two Staff Scientists and two Database Specialists created CDs with database files for EPA records.
	The Procurement Specialist created and revised subcontractor purchase order.
	Task 6 - Data Evaluation (DE)
	The Project Manager, Sr. Engineer, and Project Hydrogeologist reviewed McKesson comment letter and associated reports, and WDI data.
	The Project Manager reviewed reports for facilities identified as potential sources of contamination.
	The Project Scientist and Administrative Assistant reviewed ownership history of MW-31 area.
	The Sr. Technician assisted with the document review.
	NOTE: In February, Project Hydrogeologist inadvertently charged thirty one (31) hours to Task 11.01 instead of to Task 6.01 for the preparation of the TCE memorandum. The transfer of thirty one (31) hours is reflected in this month’s invoice.
	Task 7 - Risk Assessment (RA)
	The Project Manager and Staff Toxicologist reviewed the risk scoping on the project and prepared a cumulative risk assessment for Alternative 6.
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	The Project Manager revised the Remedial Investigation report to address comments from EPA, NRRB, DTSC, and PRPs, and to include information from additional facilities.
	The Staff Engineer, Sr. Technician, and three GIS Specialists assisted the report revision.
	The Project Scientist and Sr. Technician made changes to appendices F and G in the Remedial Investigation report.
	The Sr. Reviewer reviewed Sections 4 through 6 and Appendix I.3 of the Remedial Investigation report.
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity.
	Task 11 - Remedial Alternatives Evaluation (RE)
	The Project Manager, Sr. Engineer, two Staff Toxicologists, Project Hydrogeologist, and Project Scientist revised Section 3 of the FS.
	The Staff Toxicologist and Project Manager attended a teleconference with EPA regarding cumulative risk assessment for Alternative 6.
	NOTE: In February, Project Hydrogeologist inadvertently charged thirty one (31) hours to Task 11.01 instead of to Task 6.01 for the preparation of the TCE memorandum. The transfer of thirty one (31) hours is reflected in this month’s invoice.
	Task 12 - FS Report (FS)
	The Project Manager revised the FS report and coordinated final report production.
	Task 13 - Post RI/FS Support (PR)
	The Project Manager, Sr. Engineer, Project Scientist, and Technical Editor revised the draft Proposed Plan for OU2.
	Task 15 - Task Order Closeout (CO)
	No Activity
	Scope, Schedule, and Budget Variances None
	Budget Notification and Forecasting None
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